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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 11 FEBRUARY 1986

1. Progress Report Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

a. Directorate for Science and Technology (DS&T) - Real
\Jﬁ) Estate and Construction Division, OL (RECD/OL) held a meeting with
25X1

General Electric (GE) on 6 February 1986, to discuss topics

related to the DS&T's move\ }as well as the purchase of
25X1 GE's equipment. \ \
25X1
RECD received an inventory of items for sale and requested
a complete breakdown of costs along with the asking price for each
item.
25X1
An RECD representative will be on the site part-time
beginning the week of 10 February 1986 to become familiar with the
25X1 building layout and systems and to coordinate site visits.
25X1 \
25X1 b. | First and Ground Floors - Power and

telephone drawings are being prepared for use by the
Architect/Engineer and also to facilitate design of the secure
voice and WANG conduit distribution systems.

Proposed location of dry coolers for use in cooling the
shielded enclosure equipment in the basement has been submitted to
lessor for approval. Landscaping for visual screening was

25X1 included in the design. ‘

25X1 . - ase&*on*an—rnqurry—by”
c. | kenovatlon B T o0

25X1L4w ok /gg Office of Communicationsg has indicated that+‘4~
long lead_time procurement of communications equipment may cause & #‘Qw

25X1 schedule’ slippmse dle on the
S ule \o-£--Lhis uwesk—and- Wit respont—taowpiddtama-e0
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SUBJECT: Real Estate and Construction Division Weekly Report
For Period Ending 11 February 1986
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k. Reallocation of Key and Ames Parking - The pending
move of Foreign Broadcast Information Service (FBIS) from the Key
Building will have a significant effect on the distribution of
parking permits at Key and Ames Buildings. Real-Estate. _and
Censtruction-Divitsion, OL has postponed the reallocation of
parking at Key and Ames because of the FB¥S move. All concerned yq$<¢ﬂ

parties have been advised anda*uuuu@qullfe postponement.

{,?w
1. | | Heating System Upgrade -
The RECD project engineer performed the final inspection on the
new | | boiler system on 3 February

1986, A twelve-item "punch 1ist™ resulted from the inspection,
All items are considered minor and the necessary corrective
actions are expected to be completed by 14 February 1986. All
work in the original contract and subsequent change order will
then be completed.

The "o0il slick" reported in the 17 December 1985 Weekly
remains contained in a small area west| = |main facility. A
contract has been arranged and cleanup will commence within the
next two weeks. |

3. Significant Events Anticipated During the Coming Week:

None.
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